


GOVERNMENT OF MADRAS.

Part II—Old 28, New 13—
112,506—19-1-56

Public Works (1956) Department.



Handwritten signature/initials

Endorsement D.O. Memorandum Lodged	
Letter No. 5188 8/56. 2	
Dated	10/10/1956


Handwritten notes:
clear
recd
17.10.56
Eng
ch
17.1.56

FURTHER PAPERS.


Department.	Number.	Series.	Date.
FOR MYSORE STATE			

॥ सर्वे जनाः सुखिनो भवन्तु ॥


CIRCLE CONGRESS COMMITTEE,
MULKI.



Date 5th SEP 1956.



Hon'ble Sri. A. B. Shetty,
Minister for Public Health,
Government
Madras.



Honourable Sir,
Electricity - Extension to Mulki.

Divisional Engineer, Electricity, could not meet you yesterday at Mangalore, as he was out on Camp at Udipi. As desired by you, Assistant - Engineer has given the enclosed list of Materials required for Mulki Extension, as submitted by their Office.

With the available materials, they are putting up poles in Mulki Town and they have already started the work. If they do not get the materials, as per the enclosed list, the poles now put up will be only "watch posts". Madras Government has done its best in the last few years to our District and we hope the few materials, as per the enclosed list, required to complete this sanctioned work will be sent immediately, for which act of kindness, Public of Mulki will be very grateful.

Yours faithfully

MR Ranganja
Vice-President.

3
ELECTRICITY - MANGALORE-MULKI EXTENSIONS - MATERIALS REQUIRED
TO COMPLETE THE WORK.

1. Rail Pole 30'- 50lbs Ov R.S.J. for H. T. Lines.	216.
2. Wood Pole Ov R.S.J. 5" x 3" for L. T. Lines.	629.
3. 7/074 Copper Standard.	13.76.
~~4. 7/102 A.C.S.R.~~	~~4.~~
5. Transformer Structure Materials 10' Centre.	200.
6. "V" Cross arms 3'-6"	28.
7. D. P. Structure 8' Centre.	99.
8. "V" Cross arms 4'-6"	100.
9. L. T. 3 Phase X arms.	540.
10. C- I. Knob	603.
11. Top insulators fittings for H. T.	2.
~~12. Stay sets.~~	~~8.~~
13. Distribution Transformer 75 KVA-11KV-400V.	8.
~~14. - do - 50 KVA~~	~~9.~~
15. - do - 25 KVA	18.
16. A. B. Switch - 11 KV	9.
17. H. G. fuse for 11 KV	268.
~~18. H. T. L. Arrestors.~~	~~300.~~
19. L. T. - do -	220.
20. A. Type Distribution Box	500.
21. 11 KV Pin Insulators.	119.
22. 11 Strain disc.	113.12 ML.
23. L. T. Pin Insulators.	5.98 ML.
24. L. T. Shackles including wood Pole Shackles.	2.2 ML.
25. Street light fixtures.	22.35 ML.
26. Copper No. 8 S.W.G.	
~~27. - do - 6 S.W.G.~~	
28. - do - 4 S.W.G.	
29. - do - 2 S.W.G.	
30. Cement.	

Spel.
B. VANKUNTA BALIGA, B.A.B.L., M.L.A.
VAKIL.

M (W.)

The request made in this letter may please be complied with early.



12/9/56

PHONE 215
LORETTO VILLA,
KODIALBAIL,
MANGALORE-3, (S. K)

Date 9th Sept. 1956.

14 SEP 1956

PUBLIC WORKS DEPARTMENT

12 SEP 1956

GOVT. OF MADRAS

The Hon'ble Sri A.B. Shetty,
Minister for Health,
'Quam House', Madras.

Dear *see'mee Shetty*.

seg. P.W.D.
12/9
this to (w)

In continuation of the conversation I had with you I am herein enclosing particulars showing the list of sanctioned schemes for which materials overleaf are required. There are 10 schemes. Of these Manjuttur has not yet been sanctioned. Excluding this the above materials are required.

2 I am herein enclosing a separate letter addressed to Minister Bhaktavatsalam as most of the schemes sanctioned are under the Community Project funds. If it is necessary you could kindly send a note to the Hon'ble Minister for Public Works. Mr. P.A. Iai is starting on the 9th. He has also been given a memorandum setting out all details.

2 I have only to remind you about my request for the *single phase domestic* despatch of 100 or 150 meters of trillin, value when compared with other matters, as they are urgently wanted for being installed in various houses at Bantwal & Panemangalore. These will be available in the stocks; otherwise I am positively informed that they are available at E.S.C. Madras. If they authorise the purchase we can kindly instruct the Livnl.

Engineer here or we will ourselves purchase and do the needful.
With kind regards, Yours sincerely,

POSITION OF MATERIALS

2

Sl.No.	Description of materials.	Materials Reqd.	Materials already drawn and available in stores.	Balance Reqd.
1.	R.S. Joist 6"x5"x25 lbs.	890 Nos.	280 Nos.	610 Nos.
2.	Rail Poles 30'- 50 lbs	2147 "	700 "	1447 "
3.	R.S. Joist 5"x3"x 11 lbs	2320 "	150 "	2170 "
4.	'V' Cross arms for 33 K.V.	900 "	-	900 "
5.	" " " " 11 K.V.	1873 "	600 "	1273 "
6.	Cross Arms (L.T.)	1796 "	800 "	1996 "
7.	33 K.V. Pin Insulators	2262 "	-	2262 "
8.	11 K.V. Pin Insulators	5830 "	1940 "	3890 "
9.	33 K.V. Strain Sets	282 "	-	282 sets
10.	11 K.V. " "	780 "	260 "	520 nos.
11.	7/074 Stranded Copper	311 mls	100 "	211 mls.
12.	3/104 " "	165 mls.	55 mls.	110 mls.
13.	33/11 K.V. 500 K.V.A. Trs.	4 nos.	-	4 nos.
14.	11 K.V./400 V 100 KVA Transformer	10 nos.	3	7 nos.
15.	" " 75 " "	11 "	3	8 "
16.	" " 50 " "	24 "	6	18 "
17.	" " 25 " "	11 "	-	11 "
18.	Copper HO 8 SWG	254 mls.	80 mls.	174 mls.
19.	" " 6 "	83 "	27 mls.	56 mls.
20.	33 K.V. A.B. Switch	8 nos.	-	8 nos.
21.	11 K.V. " "	92 nos.	30 nos.	62 nos.
22.	33 K.V. H.G. Fuse	6 sets	-	6 Nos.
23.	11 K.V. H.G. Fuse	63 sets	20 nos.	43 nos.
24.	33 K.V. Lightning arrester	6 sets	-	6 sets
25.	11 K.V. " " 2"	45 sets	15 sets	30 sets
26.	L.T. lightning arrester	62 sets	20 sets	42 "
27.	3 phase meters	803 nos.	-	803 nos.
28.	Single phase meters	2328 "	-	2328 "
29.	Transformer Structures	62 "	20 nos	42 "
30.	Tapping Structures	23 "	7 nos	16 "
31.	L.T. Distribution Box with complete complete fuse units	63 "	20 nos.	43 "
32.	L.T. Pin Insulators	4750 "	1580 nos	2170 "

2

Sl.No.	Description of materials.	Materials Reqd.	Materials already drawn and available in stores.	Balance Reqd.
33.	L.T. Pin Insulators for W. Poles	2332 nos.	744 nos.	1588 nos.
34.	L.T. Shackles	2060 "	700 "	1360 "
35.	L.T. Shackles for W. Poles	1256 "	400 "	856 "
36.	33 K.V. Bus Bar Structures complete	4 "	-	4 "
37.	33 " H.G. Fuse " "	4 "	-	4 "
38.	11 K.V. Feeder Take off " "	4 "	-	4 "
39.	Transformer alarm Panel	2 "	-	2 "
40.	O.C.B. 11 K.V. " "	2 "	-	2 "
41.	Recording Voltmeters	2 "	-	2 "
42.	Frame mounted OCB	4 "	-	4 "
43.	W.P. Wire 7/20	40,400 yds	-	40,400 yds
44.	W.P. " 3/20	58,200 yds	-	58,200 yds.

3 Nos. $1\frac{1}{2}$ ton Vehicles required for the operation and maintenance of the 110 K.V. line are yet to be supplied.

List of sanctioned schemes for which materials overleaf are required is furnished below:

1. Mangalore - Moolky scheme
2. Kaup - Hejmadi Scheme
3. Udipi - Hebri Scheme
4. Mangalore Bantwal scheme
5. Mangalore-Mani-Puttur Scheme
6. Salekare extensions Udipi Tq.
7. Mavinakudur extensions "
8. Matpady Extension "
9. Alevoor " "
10. Mangalore-Kumbha Extns.

SPECIAL.
FOR PERSONAL ATTENTION.

By Special Messenger

P.W.D.(E.I.)

MEMO. NO. 5188 4/51-1 DT: 19-9-56

Sub: Elec. - Pykara Elec. System -
South Kanara Dt. - Execution of
Extension schemes -


Ref: From the Vice President, Circle
Congress Committee, Mulki, letter
Dated 5-9-56.

From Sri B. Vaikunda Baliga, M.L.A.
D.O. Dt. 9-9-56.

page 1 of

page 5 of

page 5 of



Copies of the references cited together with ~~its~~^{these} enclosure are forwarded to the C.E.(E). He is requested to submit a detailed report ~~on the allegations~~^{in which it is a} made that the execution of sanctioned electricity extension schemes for South Kanara Dt. are held up for want of adequate materials. He is also requested to submit a statement showing the number of sanctioned schemes for South Kanara District, the stages of execution at present, the target date for completion, the percentage work done so far and yet to be done.

2. Pending submission of the report called for, the C.E.(E) is requested to issue necessary instructions to move adequate quantities of materials for early execution of the schemes.

Minutes of M(H)

as page 5 of

To

The C.E.(E) (with encls.)

ch
12/5/56

due
17-9-56

R
17/9/56

W
18/9/56

NOTE: Please see the letters from the Vice-President, Circle Congress Committee and the D.O. from Sri B. Vaikunda Baliga, M.L.A. addressed to M(H) on pp. 1 and 5 of. and


M(H)'s minutes thereon p.5 of. The
draft memo. above is for approval.

(S188451)
2212

12/5/54
17.9.56

17.9.56

S. 1
- *Handwritten signature*
468




Handwritten mark

By Special Messenger

GOVERNMENT ELECTRICITY DEPARTMENT

13



From V. P. Appadurai, B.A., M.I.E. (Ind.),
Chief Engineer for Electricity,
157, Mount Road, Madras-2.

The Secretary to Government,
Public Works Department,
Government of Madras,
Madras-9.

No.E(R)/A3/R1/ 116 /dt.24-9-56.

Sir,

Sub: ELECTRICITY - Pykara Electricity System -
South Kanara District - Execution of
Extension Schemes.

Ref: Government Memo No.5188 E/56-1 dated
19th September, 1956. page 11 and

--oOo--

I acknowledge the receipt of the Government reference cited above. In reply, I have to state that there is at present a general dearth, throughout the State, of major line materials and this is responsible for the comparatively slow progress in the execution of sanctioned electricity extension schemes in all the districts.

2. There is a temporary lull in the Construction Programme in all areas due to shortage of supports, meters, conductor and other essential materials. A consignment of supports has just been received at the harbour and this is being equitably distributed to all the Construction Divisions of the Department. Conductor position is also easing out. Supply position of Meters from REMCO, Bangalore is also improving. The materials available are being equitably distributed to all the systems and all the Construction Divisions. In this equitable distribution, South Kanara will also get its due share.

It may kindly be made clear to Shri Vaikunta Baliga and the Vice President, Circle Congress Committee, Mulki, that the present temporary lull in the construction progress has nothing to do with S.R.C. and there is similar lull all over the State and the same will get eased shortly when we get supplies.

page 17 and 18

3. As desired by the Government, I am enclosing herewith a statement showing the number of sanctioned schemes for South Kanara District, the stage of execution at present and the percentage work done so far, based upon the information readily available here. It is expected that the Mangalore-Buntwal Scheme will be completed before the end of this month. No target date of completion of the other three schemes viz. Mangalore-Mulky, Kaup-Hejmadi, Mangalore-Barkur, Hiriadka-Bommarubettu could be given, although some of them are in advanced stages of completion, as this depends entirely upon the availability of line materials.

contd...

from

Apart from line supports, supply position of other materials such as Conductors, Meters and other sundry materials is none too satisfactory and every system is finding it difficult to keep up to the targetted progress of work and expenditure. Every effort is being taken to cope up with the situation and if position improves in the coming weeks, the schemes now in advanced stages of completion viz. Mangalore-Mulky, Kaup-Hejmadi, Hiriadka-Bommarubettu will be completed as far as possible, before the Reorganisation of States takes effect.

in S. Kanara Our difficulties of transferring materials to South Kanara are worsened by the hard protests put up by the South Kanara, when oil engines at Udipi, Mangalore etc. are transferred to the other areas, as they are no longer required. Similar protests are raised by the politicians of the Tamil State, when line materials are transferred from the Tamil State to South Kanara. *loud.*

In spite of these, I am arranging to do the utmost in the circumstances.

NP Subudray
CHIEF ENGINEER FOR ELECTRICITY.

Encl: 1 Statement.

G. P. 17/12/52

17

S.No.	Name of Scheme	Sanction number and Date
1	2	3
1.	Extension of Supply to Coondapur Town I. Udipi Taluk	CR.No.PY 286/55.56 dated 7-5-55.
2.	Extension of supply to Manipal. Udipi Taluk.	CR.No.Py 296/55.56 dated 12.10.55.
3.	Extension of supply to Coonadapur Town-scheme II Udipi Taluk.	CR.No.Py 349/55.56 dated 3-11-55 <i>purpur</i>
4.	Extension of supply to Barkur. Udipi Taluk.	G.O.Ms.No.3600 dt. 21.9.55 (CR.No.383/55-56 dt.18.11.55)
5.	Extension of supply to Alavoor etc. villages in Udipi Taluk.	CR.No.Py 1366/55.56 dt.23-11-55.
6.	Extension of supply to Mavinakudru and Uppar villages, Udipi Taluk.	CR.No.Py 1494/55-56 dated 17-12-55
7.	Extension of supply to Matpadi village Udipi Tak.	CR.No.Py 1571/55-56 dated 4-2-56.
8.	Extension of supply to Hiria ~~ka~~ -Bommarbettuk etc. villages Udipi Taluk.	CR.No.Py 1550/55.56 dated 9.3.56.
9.	Extension of supply to Salikere etc. villages - Udipi Taluk.	CR.No.Py 1625/55.56 dated 13-3-56. <i>purpur</i>
10.	Extension of supply from Kaup to Hejmadi and enroute villages - 10 year scheme.	G.O.Ms.No.3311 dt. 30.8.55 (CR.No.Py 713/55-56 dt.27.10.55.
11.	Extension of supply from Mangalore to Mulki and enroute villages - 10 year scheme	G.O.Ms.No.4082 dt. 27-10-55 <i>purpur</i>
12.	Extension of supply from Mangalore to Buntwal and enroute villages 10 years scheme	G.O.Ms.No.1383 dt.16-3-56.
13.	Extension of supply from ~~Udipi Taluk~~ , Udipi to Hebri and enroute villages 10 year scheme.	<i>purpur</i> G.O.Ms.No.2324 dt. dated 18-5-56.
14.	Extension of supply from Mangalore to Puthur and enroute villages - 10 year scheme.	G.O.Ms.No.2621 dt. 8-6-1956

F SANCTIONED SCHEMES IN
KANARA DISTRICT.

Cost of scheme		Progress	Remarks.
1st Year	10th year.	6	7
4	5		
Rs.99,400/-	-	Extension completed	
Rs.19,000/-	-	Extension completed	
Rs.58,500/-	-	Not yet taken up.	
Rs.1,24,000/-	-	85% of work completed.	Expected to be completed shortly.
Rs.75,800/-	-	Not yet taken up	
Rs.31,100/-	-	Not yet taken up	
Rs.49,800/-	-	Not yet taken up	
Rs.26,900/-	-	80% of work completed	
Rs.53,400/-	-	Not yet taken up	
Rs.6,24,000/-	Rs.10,62,000/-	90% of 1st year works completed.	Remainder expected to be completed shortly
Rs.7,69,900/-	Rs.16,54,000/-	50% of the 1st year work completed.	Pole erection has been done up to Surathakal. 12 more miles of HT 11 KV line has to be erected. Efforts are being made to complete the extension up to Mulky.
Rs.3,65,700/-	Rs.4,67,000/-	In the 1st year portion extension upto Buntwal town nearly complete (60% of the 1st year works complete)	Supply to Bantwal expected by end of September '56.
Rs.3,65,100/-	Rs.5,91,100/-	Not yet taken up	
Rs.8,27,900/-	Rs.11,15,100/-	Not yet taken up	

Letter No. 5188 S/56.2 dt. 10/10/56

To

The Vice President,
Circle Congress Committee,
Mulki, South Kanara

Sri B.K. Vaikunta Baliga, B.A., B.L.
Vakil, Loretto Villa,
Kodialbail, Mangalore.3

Sir,

Sub:-Electricity - Pykara Elec.
System - South Kanara Distr.
Execution of Extension Scheme

Ref:-Your letter dated 5-9-56 to
M(H)

Your D.O. dated 9-9-56 to M(H)

I am directed to state that at present, there is a general dearth of major line materials such as supports, meters, conductors etc. throughout the State and that this is responsible for comparatively slow progress in the execution of sanctioned electricity extension schemes in all the districts including the South Kanara District. The present temporary lull in the construction progress has nothing to do with States Reorganisation and it will get eased shortly when supplies of materials arrive. In the meanwhile, the materials available are being equitably distributed to all the systems and all the construction divisions and in this equitable distribution South Kanara will also get its due share. The Mangalore-Buntwal Scheme will be completed shortly, and the Mangalore-M. Kaup-Hejmadi, Mangalore-Barkur, and Hiriadka-Bommarubettu extension schemes are advanced stages of completion and they would be completed as far as possible before the Reorganisation of States.

page 14

page 54

para 1 & 2 page 13

para 2 page 13

para 3 & 13-15

20
2-
takes effect, if the supply position of materials improves.

ch
9/1/56
9.10.56

[Signature]
10/10/56
(for Secy)

yr.

CH

DATE

15/10/56

Copy to the C.E.(E) with reference to his Ar. No. E(R)/A3/R1/116 dt. 24-9-56.

6415-152

Sub:-Electricity - Pykara Electricity System-
South Kanara District - Execution of
Extension schemes.

page 114

Ref:-From the Vice President, Circle Congress
Committee, Mulki letter dated 5-9-56
to M(H).

pages 5-6 of

From Sri B. Vaikunta Baliga, M.L.A.
D.O. dated 9-9-56 to M(H).

"M(W)

page 5 of

A

The request made in this letter may please
be complied with early.

A.B.Shetty,
12-9-56"

page 11 of 1 page 5 of

The file relates to the allegation that the
execution of sanctioned electricity extension schemes
for South Kanara District is held up for want of
adequate materials.

para 2 page 1 of

2. The Vice President, Mulki Circle Congress
Committee has stated that with the available materials
the Electricity Department are putting up electric pole
in Mulki town and in order to complete the work,
materials as listed at p.3 c.f. are necessary. He
has requested that the materials may be arranged to
be sent immediately. Sri B. Vaikunta Baliga, M.L.A.
has also forwarded a list (at pp.7-9 c.f.) of materials
required for the execution of extension schemes in South
Kanara District. He has stated that 100 or 150 single
phase ~~domestic~~ meters are urgently required for installa-
tion in various houses at Bantwal and Panamangalore
and that they may be despatched from the stocks and
that if they are not available in the stock, the
instructions may be given to the Divisional Engineer
to purchase them from the company. M(H) has minuted
on ~~either~~ ^{the letter} as extracted at 'A' above.

para 1 page 5 of

M

para 3 page 5 of

3. The Chief Engineer (Electricity) was requested
to report whether it was a fact that the execution of
sanctioned electricity extension schemes in South Kanara
District was held up for want of adequate materials.

memo on page 11 of

and also to submit a statement showing the number of sanctioned schemes for South Kanara District, the stage of ~~extension~~^{execution} at present and the percentage of work done etc. Pending submission of the report, he was also requested to issue necessary instructions to move adequate materials for early execution of the schemes. The report of the C.E(E) is at pp.12-15 c.f. and may be perused. The C.E(E) has stated that there is at present a general dearth, throughout the State of Major line materials and this is responsible for the comparatively slow progress in execution of sanctioned electricity extension schemes in ~~all~~^{all} the districts. He has added that due to shortage of materials, every system is finding it difficult to keep up to the targetted progress of work and expenditure. He has further stated that a consignment of supports has just been received at the harbour and this is being equitably distributed to all the construction Divisions of the Department. The Conductor position is also easing out; so also the position of Meters from ~~R.E.M.C.O.~~^{R.E.M.C.O.}, Bangalore. The materials available are being equitably distributed to all the systems and all the construction divisions and in this equitable distribution, South Kanara will also get its due share. The C.E(E) has therefore suggested that it may be made clear to Shri Vaikunta Baliga, M.L.A. and the Vice President, Circle Congress Committee, Mulki that the present temporary lull in the construction progress has nothing to do with States Reorganisation and ^{there} is similar lull all over the State and the same will get eased shortly when supplies arrive. He has pointed out that the difficulties of transferring materials to South Kanara are worsened by the ~~local~~^{local} protests put ^{forward} by South Kanara when oil engines at Udipi, Mangalore etc. are transferred to the other areas as they are no longer required in South Kanara and similar protests are raised by the politicians of the Tamil State when line materials are transferred from the Tamil State to South Kanara. The

para 2 page 13

para 1 page 13

para 1 page 13

para 2 page 13

do

do

S

para 4 page 13

cf

C.E.(E) has added that in spite of these, he is arranging to do the utmost in the circumstances.

The C.E.(E) has also forwarded a statement showing the number of sanctioned schemes for South Kanara Dt, the stage of execution etc. based on the information readily available with him. It is seen from the statement at p.17 c.f. that schemes for extension of electricity to Coondapur town and Manipal (costing Rs. 99,400/- and Rs.19,000/- respectively) have been completed. The C.E. has stated that the Mangalore-Buntwal scheme (costing Rs. 3,65,700/- in the first year and Rs.4,67,000/- in ten years) will be completed before the end of September,56, and in respect of four schemes viz. Mangalore-Barkur, Mangalore-Mulky, Kaup-Hejmadi and Hiriadka-Bommarubettur, no target date of completion could be given although some of them are in advanced stages of completion as this depends entirely upon the availability of line materials. He has added that if supply position of materials improves in the coming weeks the schemes will be completed as far as possible before the Re-organisation of States takes effect.

4. As regards supply of single phase meters to Buntwal mentioned at "M" on p.1 ante, a separate report has been called for from the C.E.(E) and it is awaited. In the circumstances stated by the C.E.(E), it is for consideration whether the M.L.A. and the Vice President Circle Congress Committee, Mulki may be informed as "S" at p. 2 ante. The file may be circulated to M(W), M(H) and M(F and E) for orders.

The position may be explained to the M.L.A.

5178 15
22/9
1000 5/15/59

1000 5/15/59

1000 12/17/59

1000 12/17/59

1000 3/13/59

1000 3/15/59

File no
5598 2/50
now closed.

vide A's plan

26/5/56
27.9.56

27/9/56

27/9/56

7 (W) / 7 (H) / FIE
7/10/56

P

Pwo (Eg) (Cnr 5/88 254)

A.S.

Please see the orders in circularisation
at the foot of page 3 and 4. A draft letter
is submitted for approval.

ch
9/10/56
me
9.10.56

1
10/10/56